

Task List/Schedule

Team 5: Campus Event Planner

Members: KJ Harris, Alex Frey, Colby Crowne, Manny Delarosa, William Bissett IV, Keaton Dalquist

Tasks	Dates
<p>1. Preliminary work</p> <ul style="list-style-type: none">• Set up GitHub repository• Started implementing front-end UI• Set up development environments• Set up team organization measures (Trello)	<p>1/13-2/24</p> <p>(What has been Completed so far)</p> <p>Completed by all group members</p>
<p>2. Design database schema</p> <ul style="list-style-type: none">• Implement database tables (user log-in and event creation schemas)• Start designing service to connect database to calendar• Set up database accounts	<p>2/24-3/02</p> <p>(1 week)</p> <p>Completed by all group members</p>
<p>3. Continue implementing front end</p> <ul style="list-style-type: none">• Design UI/UX for entirety of app• Improve functionality of front end	<p>3/02-3/17</p> <p>(2 weeks)</p> <p>Completed by all group members</p>
<p>4. Connect back end to database</p> <ul style="list-style-type: none">• Connect user-authentication to database• Connect event creation to database	<p>3/17-3/31</p> <p>(2 weeks)</p> <p>Completed by all group members</p>
<p>5. Implement calendar functions</p> <ul style="list-style-type: none">• Create API keys• Use API keys to connect database to user calendar• Implement notification features	<p>3/31-4/14</p> <p>(2 weeks)</p> <p>Completed by all group members</p>

<p>6. Finish front end</p> <ul style="list-style-type: none">● Complete UI/UX● Finalize front-end app aesthetics and functionality● Start debugging	<p>4/14-4/28</p> <p>(2 weeks)</p> <p>Completed by all group members</p>
<p>7. Documentation and Finish Up</p> <ul style="list-style-type: none">● Start Report● Document any remaining code● Finish debugging and preparing final product	<p>4/28- End of Semester</p> <p>Completed by all group members</p>