

Task	Description	Dates
Understand scope . . .	Get realistic parameters about going forward about the project	11/18 - 12/13
Design	Begin constructing how the project will look and delegating tasks	1/13 - 1/25
Implementation	Begin working on assigned tasks	1/26 - 2/22
Integrating	Bring the pieces together for one functional program	2/23 - 3/7
Testing	Test the limits of the program, looking for errors or bugs	3/8 - 3/21
Revisions	Fix the bugs	3/29 - 4/11
More Testing	Continue testing for special cases or add features	4/12 - 4/25
Final Polish	Clean the code	4/26 - 5/2